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ESTIMATE RUN 12/20/2001

ESTIMATE SUMMARY 13:44:51

CONTID: C13347         ESTIMATE NO: 0006 FINL 1999

PCN: 13347-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 177, BELLEVIEW TO HAMPDEN PERCENT TIME:

PROJECT NO: STA 177A-002                  

SH 177, BELLEVIEW TO HAMPDEN

NAME OF ROAD: SH 177

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 12/20/2001 DATE TIME STARTED 04/02/2001

10100 DALLAS STREET DATE LET 12/21/2000 DATE WORK BEGAN 04/02/2001

 DATE AWARDED 01/08/2001 DATE TIME STOPPED 09/07/2001

 DATE CONTRACT EXECUTED 01/25/2001 DATE ACCEPTED 09/07/2001

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 04/02/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,844,959.34 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,599,990.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,010.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.00

WORK DAYS

WORK DAYS

75.69%

448,435.81

0.00

0.00

14,010.22

$

$

$

$

1,396,523.53

0.00

1,396,523.53

0.00

1,396,523.53

0.00

0.00

1,396,523.53

0.00

AMOUNT DUE 1,396,523.53 14,010.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,010.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

99.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 13347-BID    ESTIMATE RUN 12/20/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 40.000

0.000

202-00090  
 

80.000

EACH

4.20000 168.0040.000

0.00

0010 REMOVAL OF MEDIAN COVER 480.000

0.000

202-00195  
 

480.000

SY  

10.50000 5,040.00480.000

0.00

0015 REMOVAL OF SIDEWALK 15.000

0.000

202-00200  
 

129.000

SY  

10.30000 154.5015.000

0.00

0020 REMOVAL OF CURB AND GUTTER 2,052.000

0.000

202-00203  
 

2,052.000

LF  

7.20000 14,774.402,052.000

0.00

0025 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

100.000

SY  

11.20000 0.000.000

0.00

0030 REMOVAL OF ASPHALT MAT 158.000

0.000

202-00220  
 

200.000

SY  

13.80000 2,180.40158.000

0.00

0035 *REMOVAL OF ASPHALT MAT (PLANING) 82,023.000

0.000

202-00240  
 

86,477.000

SY  

1.75000 143,540.2582,023.000

0.00

0040 *REMOVAL OF GROUND SIGN 28.000

0.000

202-00810  
 

28.000

EACH

78.00000 2,184.0028.000

0.00

0045 *REMOVAL OF SIGN PANEL 2.000

0.000

202-00821  
 

2.000

EACH

110.00000 220.002.000

0.00

0050 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

3,950.00000 3,950.001.000

0.00

0055 *REMOVAL OF CONCRETE FOOTING 1.000

0.000

202-00900  
 

1.000

EACH

570.00000 570.001.000

0.00



CONTID: C13347         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13347-BID    ESTIMATE RUN 12/20/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN VALVE BOX 12.000

0.000

202-04005  
 

12.000

EACH

140.00000 1,680.0012.000

0.00

0065 POTHOLING 36.000

0.000

203-01597  
 

36.000

HOUR

186.00000 6,696.0036.000

0.00

0070 SAND BAG 45.000

0.000

208-00015  
 

120.000

EACH

30.00000 1,350.0045.000

0.00

0075 STORM DRAIN INLET PROTECTION 4.000

0.000

208-00050  
 

4.000

EACH

293.00000 1,172.004.000

0.00

0080 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

1,680.00000 1,680.001.000

0.00

0085 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

1,770.00000 1,770.001.000

0.00

0090 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000

0.000

210-00866  
 

2.000

EACH

160.00000 320.002.000

0.00

0095 ADJUST MANHOLE 18.000

0.000

210-04010  
 

20.000

EACH

370.00000 6,660.0018.000

0.00

0100 ADJUST VALVE BOX 27.000

0.000

210-04050  
 

27.000

EACH

227.00000 6,129.0027.000

0.00

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 728.120

0.000

403-00720  
 

2,000.000

TON 

90.00000 65,530.80728.120

0.00

0110 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,987.300

0.000

403-33871  
 

9,987.000

TON 

50.00000 449,365.008,987.300

0.00
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PCN: 13347-BID    ESTIMATE RUN 12/20/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 2,639.000

0.000

411-10255  
 

15,457.000

GAL 

1.09000 2,876.512,639.000

0.00

0120 CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

29.000

SY  

43.60000 0.000.000

0.00

0125 CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 194.000

0.000

412-01220  
 

200.000

SY  

90.00000 17,460.00194.000

0.00

0130 GEOTEXTILE (PAVING) 54,461.000

0.000

420-00500  
 

55,669.000

SY  

1.08000 58,817.8854,461.000

0.00

0135 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

400.000

LF  

5.20000 0.000.000

0.00

0140 CONCRETE SIDEWALK 15.000

0.000

608-00000  
 

100.000

SY  

35.40000 531.0015.000

0.00

0145 CONCRETE CURB RAMP 29.000

0.000

608-00010  
 

29.300

SY  

53.00000 1,537.0029.000

0.00

0150 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,499.000

0.000

609-21010  
 

1,499.000

LF  

14.70000 22,035.301,499.000

0.00

0155 CURB AND GUTTER TYPE 2 (SECTION II-B) 361.000

0.000

609-21020  
 

517.000

LF  

13.20000 4,765.20361.000

0.00

0160 CURB (SPECIAL) 74.000

0.000

609-71000  
 

76.000

LF  

20.30000 1,502.2074.000

0.00

0165 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,359.000

0.000

610-00020  
 

5,727.000

SF  

8.00000 34,872.004,359.000

0.00
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PCN: 13347-BID    ESTIMATE RUN 12/20/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE I) 45.000

0.000

612-00001  
 

92.000

EACH

18.70000 841.5045.000

0.00

0175 *DELINEATOR (TYPE II) 36.000

0.000

612-00002  
 

60.000

EACH

21.00000 756.0036.000

0.00

0180 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 551.000

0.000

613-01200  
 

551.000

LF  

29.70000 16,364.70551.000

0.00

0185 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 18.000

0.000

613-01300  
 

20.000

LF  

15.70000 282.6018.000

0.00

0190 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

4,100.00000 4,100.001.000

0.00

0195 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000

0.000

613-70250  
 

4.000

EACH

570.00000 2,280.004.000

0.00

0200 *SIGN PANEL (CLASS I) 190.000

0.000

614-00011  
 

190.000

SF  

19.70000 3,743.00190.000

0.00

0205 *SIGN PANEL (CLASS II) 24.000

0.000

614-00012  
 

24.000

SF  

22.00000 528.0024.000

0.00

0210 *SIGN PANEL (CLASS III) 100.000

0.000

614-00013  
 

100.000

SF  

24.00000 2,400.00100.000

0.00

0215 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 158.000

0.000

614-01502  
 

158.000

LF  

24.00000 3,792.00158.000

0.00

0220 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 68.000

0.000

614-01552  
 

68.000

LF  

35.40000 2,407.2068.000

0.00
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PCN: 13347-BID    ESTIMATE RUN 12/20/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

60.000

0.000

614-01582  
 

60.000

LF  

52.00000 3,120.0060.000

0.00

0230 *PEDESTRIAN SIGNAL FACE (16) 8.000

0.000

614-70117  
 

8.000

EACH

750.00000 6,000.008.000

0.00

0235 *TRAFFIC SIGNAL FACE (12-12-12) 20.000

0.000

614-70336  
 

20.000

EACH

930.00000 18,600.0020.000

0.00

0240 *LOOP DETECTOR (MICRO TYPE) 27.000

0.000

614-72872  
 

29.000

EACH

346.00000 9,342.0027.000

0.00

0245 *LOOP DETECTOR WIRE 6,456.000

0.000

614-72875  
 

6,456.000

LF  

2.67000 17,237.526,456.000

0.00

0250 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 5.000

0.000

614-72878  
 

5.000

EACH

800.00000 4,000.005.000

0.00

0255 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 3.000

0.000

614-85362  
 

3.000

EACH

3,070.00000 9,210.003.000

0.00

0260 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

7,100.00000 7,100.001.000

0.00

0265 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

113,066.76000 113,066.761.000

0.00

0270 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

3,900.00000 3,900.001.000

0.00

0275 *THERMOPLASTIC PAVEMENT MARKING 17,577.000

0.000

627-00002  
 

18,830.000

SF  

1.40000 24,607.8017,577.000

0.00
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PCN: 13347-BID    ESTIMATE RUN 12/20/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 328.000

0.000

627-00012  
 

400.000

GAL 

75.00000 24,600.00328.000

0.00

0285 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,763.000

0.000

627-01000  
 

1,763.000

SF  

9.40000 16,572.201,763.000

0.00

0290 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

435.000

0.000

627-30325  
 

435.000

SF  

15.60000 6,786.00435.000

0.00

0295 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

712.000

0.000

627-30330  
 

1,760.000

SF  

8.30000 5,909.60712.000

0.00

0300 *SURVEY MONUMENT (TYPE 3A) 5.000

0.000

629-01031  
 

5.000

EACH

750.00000 3,750.005.000

0.00

0305 FLAGGING 1,552.000

0.000

630-00000  
 

2,400.000

HOUR

26.00000 40,352.001,552.000

0.00

0310 TRAFFIC CONTROL SUPERVISOR 97.000

0.000

630-00002  
 

100.000

DAY 

350.00000 33,950.0097.000

0.00

0315 UNIFORMED TRAFFIC CONTROL 86.500

0.000

630-00003  
 

120.000

HOUR

58.00000 5,017.0086.500

0.00

0320 TRAFFIC CONTROL VEHICLE 1.000

0.000

630-00004  
 

1.000

EACH

4,800.00000 4,800.001.000

0.00

0325 TRAFFIC CONTROL INSPECTION 145.000

0.000

630-00007  
 

145.000

DAY 

154.00000 22,330.00145.000

0.00

0330 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

0.000

630-80341  
 

6.000

EACH

102.00000 204.002.000

0.00
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PCN: 13347-BID    ESTIMATE RUN 12/20/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000

0.000

630-80342  
 

28.000

EACH

134.00000 3,484.0026.000

0.00

0340 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

6.000

EACH

160.00000 640.004.000

0.00

0345 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000

0.000

630-80344  
 

40.000

SF  

29.40000 1,176.0040.000

0.00

0350 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000

0.000

630-80358  
 

5.000

EACH

2,560.00000 10,240.004.000

0.00

0355 PORTABLE MESSAGE SIGN PANEL 242.000

0.000

630-80359  
 

242.000

DAY 

160.00000 38,720.00242.000

0.00

0360 DRUM CHANNELIZING DEVICE 50.000

0.000

630-80360  
 

66.000

EACH

77.00000 3,850.0050.000

0.00

0365 TRAFFIC CONE 300.000

0.000

630-80380  
 

425.000

EACH

18.00000 5,400.00300.000

0.00

0370 *MOBILE PAVEMENT MARKING ZONE 4.000

0.000

630-80520  
 

8.000

DAY 

1,040.00000 4,160.004.000

0.00

0375 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0380 F/A ASPHALT PAVEMENT INCENTIVE 10,898.440

0.000

700-70012  
 

19,000.000

F A 

1.00000 10,898.4410,898.440

0.00

0385 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

200.000

EACH

1.00000 0.000.000

0.00
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PCN: 13347-BID    ESTIMATE RUN 12/20/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A OJT PILOT 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0395 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A PAVEMENT SMOOTHNESS -4,901.490

0.000

700-70035  
 

6,000.000

F A 

1.00000 -4,901.49-4,901.490

0.00

0405 F/A TREE TRIMMING 0.000

0.000

700-70420  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0425 ADDED ITEM (EACH)/ REMOVE & REPLACE TY. 13 INLET 3.000

0.000

900-00007  
 

3.000

EACH

800.00000 2,400.003.000

0.00

0430 ADDED ITEM (EACH)/ REMOVE & REPLACE TYPE R INLET 1.000

0.000

900-00007  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0435 ABC (CL 6) 88.000

0.000

304-06000  
 

88.000

TON 

25.00000 2,200.0088.000

0.00

0440 ADDED ITEM (LUMP SUM)/ 1.000

0.000

900-00014  
 

1.000

L S 

2,075.26000 2,075.261.000

0.00

CAT 1,358,823.530.001,806,259.34CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

0415 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,700.00000 15,700.001.000

0.00
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PCN: 13347-BID    ESTIMATE RUN 12/20/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:51

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0420 SANITARY FACILITY 1.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 37,700.000.0038,700.00CURRENT AMT0400 $ $ $

$ 1,396,523.530.00$1,844,959.34$CURRENT AMTPROJECT TOTAL


